

Status Report – Hopkinton

25% Design Submittal

- ▶ **25% Design Plans (54 sheets)**
- ▶ **Functional Design Report**
- ▶ **Preliminary ROW Plans (18 sheets)**
- ▶ **Design Exemption Report**
- ▶ **Environmental Coordination Document**
- ▶ **Stormwater Report**

STATUS REPORT - HOPKINTON

Post 25% Submittal Activities

- ▶ **Review of Project by MassDOT (various groups)**
- ▶ **Receive / Review MassDOT Design Comments**
- ▶ **Attend Design Review Meeting / Resolve Issues**
- ▶ **Conduct 25% Design Public Hearing**
- ▶ **Address Public Comments**
- ▶ **Update MPO Project Status**
- ▶ **Say 3 – 6 months**

STATUS REPORT – HOPKINTON

25% Design Estimate

- ▶ **25% Design - \$6,650,000**
 - \$5,400,000 (Participating) >> Full Depth, Extensive Drainage, Wood St, Common
 - \$1,250,000 (Non- Participating) >> Lighting, brick treatments, amenities

STATUS REPORT – HOPKINTON

“Road Map” Design Process

- ▶ **75% Design / Submittal /MassDOT Review/ Resolve Comments**
- ▶ **Address Permitting**
- ▶ **Update Right of Way Plans**
- ▶ **100% Design / Submittal/MassDOT Review/Resolve Comments**
- ▶ **Property appraisals (if needed – by Town)**
- ▶ **Town Meeting - ROW Awards**
- ▶ **Secure Right of Way (by Town)**
- ▶ **Final Submittal Plans, Specifications and Estimate (PS&E)**
- ▶ **MassDOT bids Project**
- ▶ **Say 12-18 months post MassDOT approval of 25% Design**